

ITS Applications
Major IT Initiatives
FY2010-2011

ITS Applications FY2011-2012 Major IT Projects Dashboard	Status as of 1/2012	Sep-11	Oct-11	Nov-11	Dec-11	Jan-12	Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Notes
ERP Support														
ERP UI	In Progress													
ERP Inbox:	Not Scheduled													
TXINFO: Retirement Assessment	Not Scheduled													
Application Registry (ERP UI)	In Progress													
Application Registry (ERP UI): Phase 2	Not Scheduled													
Command Authorizations - Position ID	Not Scheduled													
UT Direct: Registry Powered Services Upgrade	Not Scheduled													
Group Email Upgrade	Planning													
Secure Message Upgrade	Planning													
Identity & Access Management														
Centralized Authentication Service Implementation (CASI) - Workstream 1 Planning &	Completed													
Centralized Authentication Service Implementation (CASI) - Workstream 1 Build phase	Planning													
IDM Server Infrastructure Refresh - WHIPS	Completed													
Identity Mgmt Strategy Implementation	Planning													
Self-Service Identity Verification	Not Scheduled													
EID-to-uid Mapping	Not Scheduled													
TIM PRI Rewrite	Planning													
TIM Web API	Not Scheduled													
TIM Non-Person EID Management App	Not Scheduled													
Review Shibboleth Accounts & Migrate to v2	Planning													
Develop Federation/SAML Strategy	Not Scheduled													
TED Service Account Review & Old-Style Group Retirement	Planning													
TED Account Management Webapp	Not Scheduled													
Replace/Rewrite ID Card System	Not Scheduled													
Rewrite Photo Gateway	Not Scheduled													
Web Operations														
Migrate to Worldspace Accessibility Scanning Tool and Retire WebXM	Planning													
Web Hosting Infrastructure Refresh	Planning													
Implement Google Maps @ www.utexas.edu/maps/	Not Scheduled													
Release Updated HTML Templates for Community	In Progress													
Update HTML Templates with Design Change (new)	Not Scheduled													
Implement automatic Emergency Notification on Home page	In Progress													
Improve Directory WHIPS Banning Application	Not Scheduled													
Refresh the Core Drupal CMS Infrastructure	Planning													
Bring Current Core Content Owners into Core CMS	Not Scheduled													
Retire Urchin 5	Completed													
Transition Tier I/Tier II Support to Help Desk	Completed													
Retire DokuWiki	Completed													
Authentication Component for iTunesU (Phase I)	Completed													
Authentication Component for iTunesU (Phase Two) (new)	Not Scheduled													
Contracts														
UGS - Wayfinder Phase 3.1	In Progress													
Economics - Configurable SW for Matrix-based, Multi-user Protocols	In Progress													
BME-BMIL MM Database Enhancement	Completed													

ITS Applications
Major IT Initiatives
FY2010-2011

ITS Applications FY2011-2012 Major IT Projects Dashboard	Status as of 1/2012	Sep-11	Oct-11	Nov-11	Dec-11	Jan-12	Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Notes
BME-BMIL Plastic UI Enhancement	Completed	█												
BME-BMIL 3D Facial Attractiveness Rating Enhancement	Completed	█												
BME-BMIL Plastic MM DB	In Progress		█	█	█	█								
Briscoe Center Drupal Assessment	Completed		█											
Briscoe Center Drupal Conversion	In Progress						█	█	█	█	█	█		
Dean of Students - Student Government Elections Enhancements	Completed	█												
Chemistry - chem301wb Enhancements Project	In Progress		█	█	█	█	█	█	█	█	█	█		
BME-BMIL Facial Upload Application	In Progress			█	█	█	█	█	█	█	█	█		
Maintenance Contracts														
NISOD, National Institute for Staff and Organizational Development	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
University Compliance	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
OSP-CITI	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
Blanton Museum - Website	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
Provost - Faculty Recruitment Web	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
College of Natural Sciences - Scholarship Application	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
College of Natural Sciences - UTeach Science Program	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
AccessUT	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
University Events	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
Center for Restorative Justice and Restorative Dialog - Website	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
College of Education, Education Service	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	
Libraries - Legacy Application Escalation and Support	In Progress	█	█	█	█	█	█	█	█	█	█	█	█	